
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/13/2006

ESTIMATE SUMMARY 14:05:37

CONTID: C14838         ESTIMATE NO: 0009 PROG 2002

PCN: 14838-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft. Morgan to Brush (Phase II) PERCENT TIME:

PROJECT NO: IM 0761-190                   

Ft. Morgan to Brush (Phase II)

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 09/27/2006 DATE TIME STARTED 12/01/2005

P. O. BOX 4356 DATE LET 06/09/2005 DATE WORK BEGAN

 DATE AWARDED 07/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 12/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,621,391.44 PARTICIPATING $ $ 3,255,045.44

AWARD PROJECT AMT: 8,279,513.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -57,028.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.12

TIME ALLOW:

ORIG TIME ALLOW:

215 WORK DAYS

WORK DAYS200

73.53%

2,811,000.53

3,255,045.44

3,255,045.44

3,198,016.93

$

$

$

$

7,810,390.91

0.00

7,810,390.91

0.00

7,810,390.91

-124,192.71

0.00

7,686,198.20

0.00

AMOUNT DUE 7,686,198.20 3,198,016.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,198,016.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

204.5
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 7.000 3.000

EACH 0.000 0.00

461.43000 3.000 1,384.29

202-00001  
 

0010 *REMOVAL OF STRUCTURE (SPECIAL) REMOVE PORTIONS OF 
CORRAL

0.000 0.000

EACH 0.000 0.00

1,538.09000 0.000 0.00

202-00002  
 

0015 *REMOVAL OF PIPE 164.000 56.000

LF  0.000 0.00

15.38000 56.000 861.28

202-00035  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 35,976.000 13,461.000

SY  0.000 0.00

3.08000 13,461.000 41,459.88

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT 20,636.000 9,718.000

SY  0.000 0.00

2.05000 9,718.000 19,921.90

202-00220  
 

0030 *REMOVAL OF GROUND SIGN 2.000 1.000

EACH 0.000 0.00

76.90000 1.000 76.90

202-00810  
 

0035 *REMOVAL OF FENCE 256.000 0.000

LF  0.000 0.00

1.03000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,398.000 1,398.000

LF  0.000 0.00

2.05000 1,398.000 2,865.90

202-01130  
 

0045 *SANDBLASTING 24,750.000 0.000

SF  12,392.000 5,700.32

0.46000 12,392.000 5,700.32

202-05150  
 

0046 REMOVAL OF PAVEMENT MARKING MCR 1 LINE 1 26,584.000 2,191.000

SF  19,004.000 21,854.60

1.15000 21,195.000 24,374.25

202-00250  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) DELETED BY 
CMO #7

0.000 0.000

CY  0.000 0.00

8.15000 0.000 0.00

203-00060  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 49,437.000 39,550.000

CY  9,887.000 116,073.38

11.74000 49,437.000 580,390.38

203-00060  
 

0055 *BLADING 100.000 50.500

HOUR 13.000 1,599.65

123.05000 63.500 7,813.68

203-01500  
 

0060 *DOZING 100.000 5.000

HOUR 24.000 3,445.44

143.56000 29.000 4,163.24

203-01550  
 

0065 *EROSION BALES (WEED FREE) 460.000 324.000

EACH 26.000 291.72

11.22000 350.000 3,927.00

208-00011  
 

0070 *SILT FENCE 14,000.000 12,675.000

LF  0.000 0.00

1.07000 12,675.000 13,562.25

208-00020  
 

0075 *CONCRETE WASHOUT STRUCTURE 3.000 2.000

EACH 1.000 900.00

900.00000 3.000 2,700.00

208-00045  
 

0080 EROSION CONTROL SUPERVISOR 1.000 0.800

L S 0.200 1,000.00

5,000.00000 1.000 5,000.00

208-00200  
 

0083 RESET GROUND SIGN MCR LINE 3 13.000 0.000

EACH 13.000 2,990.00

230.00000 13.000 2,990.00

210-00810  
 

0085 *RESET FENCE 337.000 337.000

LF  0.000 0.00

16.41000 337.000 5,530.17

210-01000  
 

0090 *RESET GATE 2.000 0.000

EACH 0.000 0.00

16.92000 0.000 0.00

210-01011  
 

0095 *SEEDING (NATIVE) 33.500 14.000

ACRE 19.500 6,498.38

333.25000 33.500 11,163.88

212-00006  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *SOIL PREPARATION (SPECIAL) 32.900 14.000

ACRE 18.900 22,771.48

1,204.84000 32.900 39,639.24

212-00047  
 

0105 *MULCHING (WEED FREE HAY) 45.000 18.700

ACRE 19.500 4,498.85

230.71000 38.200 8,813.12

213-00002  
 

0110 *MULCH TACKIFIER 6,540.000 2,640.000

LB  3,900.000 5,811.00

1.49000 6,540.000 9,744.60

213-00061  
 

0115 *SOIL BINDER 27.000 7.200

ACRE 0.000 0.00

405.03000 7.200 2,916.22

213-00100  
 

0120 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,400.000 5,199.000

SY  2,210.000 2,497.30

1.13000 7,409.000 8,372.17

216-00041  
 

0125 *AGGREGATE BASE COURSE (CLASS 6) DELETED BY CMO #5 0.000 0.000

TON 0.000 0.00

11.28000 0.000 0.00

304-06000  
 

0126 AGGREGATE BASE COURSE (CLASS 6) (6")  CMO #5 64,790.000 28,731.000

SY  0.000 0.00

3.35000 28,731.000 96,248.85

304-06004  
 

0127 AGGREGATE BASE COURSE (CLASS 6) (8")  CMO #5 2,413.000 289.000

SY  0.000 0.00

4.46000 289.000 1,288.94

304-06004  
 

0130 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,610.540 1,551.440

TON 2,059.100 29,568.68

14.36000 3,610.540 51,847.35

304-07009  
 

0131 ADDED ITEM (DOLLAR)/ OVERWT LOADS - ITEM 304 CL 7 -140.000 -140.000

DOL 0.000 0.00

1.00000 -140.000 -140.00

900-00006  
 

0135 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 43,252.000 43,252.000

SY  0.000 0.00

1.54000 43,252.000 66,608.08

310-00500  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 118.110 30.600

TON 87.510 13,459.91

153.81000 118.110 18,166.50

403-00720  
 

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 236.000 24.000

TON 212.000 13,576.48

64.04000 236.000 15,113.44

403-33741  
 

0150 FURNISH CONCRETE PAVEMENT 8,035.000 3,377.000

CY  4,658.000 256,190.00

55.00000 8,035.000 441,925.00

412-00000  
 

0155 *CONCRETE PAVEMENT (8 INCH) 600.000 0.000

SY  0.000 0.00

90.00000 0.000 0.00

412-00800  
 

0160 *CONCRETE PAVEMENT (10 INCH) 123,649.000 60,557.000

SY  63,092.000 1,892,760.00

30.00000 123,649.000 3,709,470.00

412-01000  
 

0165 *CONCRETE PAVEMENT (12 INCH) 50,937.000 8,664.000

SY  6,105.000 219,780.00

36.00000 14,769.000 531,684.00

412-01200  
 

0170 *GEOTEXTILE (DRAINAGE) (CLASS A) 8.000 0.000

SY  0.000 0.00

20.51000 0.000 0.00

420-00110  
 

0175 *RIPRAP (9 INCH) 4.000 0.000

CY  0.000 0.00

102.54000 0.000 0.00

506-00209  
 

0179 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
MCR LINE 4

56.000 0.000

LF  56.000 4,508.00

80.50000 56.000 4,508.00

603-01245  
 

0180 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 512.70

512.70000 1.000 512.70

603-05024  
 

0185 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 140.000 0.000

LF  0.000 0.00

410.16000 0.000 0.00

603-07240  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,588.88000 0.000 0.00

604-00310  
 

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,802.000 577.000

LF  1,225.000 17,897.25

14.61000 1,802.000 26,327.22

606-00301  
 

0200 *TRANSITION TYPE 3G 4.000 2.000

EACH 2.000 1,743.18

871.59000 4.000 3,486.36

606-01370  
 

0205 *TRANSITION TYPE 3H 1.000 0.000

EACH 1.000 717.78

717.78000 1.000 717.78

606-01380  
 

0210 *END ANCHORAGE (FLARED) 5.000 2.000

EACH 3.000 4,383.57

1,461.19000 5.000 7,305.95

606-02005  
 

0215 *END POST 5.000 0.000

EACH 0.000 0.00

17.69000 0.000 0.00

607-00005  
 

0220 *CORNER AND LINE BRACE POST 2.000 0.000

EACH 0.000 0.00

148.68000 0.000 0.00

607-00010  
 

0225 *FENCE BARBED WIRE WITH METAL POSTS 256.000 0.000

LF  0.000 0.00

2.26000 0.000 0.00

607-01000  
 

0230 *CURB TYPE 6 (SECTION M) 1,424.000 353.000

LF  1,068.000 5,446.80

5.10000 1,421.000 7,247.10

609-60011  
 

0235 *DELINEATOR (TYPE I) 276.000 84.000

EACH 86.000 1,322.68

15.38000 170.000 2,614.60

612-00001  
 

0240 *DELINEATOR (TYPE II) 4.000 0.000

EACH 0.000 0.00

16.41000 0.000 0.00

612-00002  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

17.43000 0.000 0.00

612-00003  
 

0250 *LIGHT STANDARD (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

3,358.17000 4.000 13,432.68

613-50410  
 

0255 *SIGN PANEL (CLASS II) 7.000 0.000

SF  0.000 0.00

17.43000 0.000 0.00

614-00012  
 

0260 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 11.000 0.000

LF  0.000 0.00

20.51000 0.000 0.00

614-01502  
 

0265 *EMBANKMENT PROTECTOR TYPE 3 3.000 1.000

EACH 2.000 2,255.88

1,127.94000 3.000 3,383.82

615-00030  
 

0270 *15 INCH CULVERT PIPE 264.000 60.000

LF  120.000 3,445.20

28.71000 180.000 5,167.80

617-00015  
 

0275 *DETOUR PAVEMENT 7,603.000 7,603.000

SY  0.000 0.00

20.01000 7,603.000 152,136.03

621-00450  
 

0280 *CONSTRUCTION SURVEYING 1.000 0.570

L S 0.230 12,075.00

52,500.00000 0.800 42,000.00

625-00000  
 

0285 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

83,000.00000 1.000 83,000.00

626-00000  
 

0290 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000  
 

0295 *EPOXY PAVEMENT MARKING 248.000 0.000

GAL 205.400 14,110.98

68.70000 205.400 14,110.98

627-00005  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *PAVEMENT MARKING PAINT (WATERBORNE) 500.000 497.000

GAL 0.000 0.00

29.74000 497.000 14,780.78

627-00011  
 

0305 *FLAGGING 4,000.000 1,932.000

HOUR 751.000 15,403.01

20.51000 2,683.000 55,028.33

630-00000  
 

0310 *TRAFFIC CONTROL INSPECTION 90.000 76.000

DAY 14.000 1,076.60

76.90000 90.000 6,921.00

630-00007  
 

0315 *TRAFFIC CONTROL MANAGEMENT 200.000 156.000

DAY 21.000 16,451.40

783.40000 177.000 138,661.80

630-00012  
 

0320 *FLASHING BEACON (PORTABLE) 8.000 3.000

EACH 2.400 1,599.62

666.51000 5.400 3,599.15

630-80001  
 

0325 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.800 205.08

256.35000 1.800 461.43

630-80336  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 125.000 57.500

EACH 46.000 3,301.88

71.78000 103.500 7,429.23

630-80341  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 35.500

EACH 28.400 2,912.14

102.54000 63.900 6,552.31

630-80342  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 55.000 27.500

EACH 22.000 2,368.74

107.67000 49.500 5,329.67

630-80343  
 

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 360.000

SF  288.000 4,726.08

16.41000 648.000 10,633.68

630-80344  
 

0350 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 6,562.53

8,203.16000 1.800 14,765.69

630-80355  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 1,640.63

2,050.79000 1.800 3,691.42

630-80358  
 

0360 *DRUM CHANNELIZING DEVICE 200.000 100.000

EACH 80.000 2,050.40

25.63000 180.000 4,613.40

630-80360  
 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 25.000

EACH 20.000 820.40

41.02000 45.000 1,845.90

630-80363  
 

0370 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.800 3,281.26

4,101.58000 1.800 7,382.84

630-80367  
 

0375 CONCRETE BARRIER (TEMPORARY) 3,316.000 1,250.000

LF  1,734.400 42,007.17

24.22000 2,984.400 72,282.17

630-80370  
 

0380 *TRAFFIC CONE 200.000 100.000

EACH 80.000 820.00

10.25000 180.000 1,845.00

630-80380  
 

0385 *TUBULAR MARKER 400.000 200.000

EACH 160.000 4,921.60

30.76000 360.000 11,073.60

630-80384  
 

0390 *DELINEATOR (TYPE I) (TEMPORARY) 168.000 51.000

EACH 40.800 836.81

20.51000 91.800 1,882.82

630-80401  
 

0395 *IMPACT ATTENUATOR (TEMPORARY) 6.000 2.000

EACH 1.600 9,023.49

5,639.68000 3.600 20,302.85

630-85010  
 

0400 F/A MINOR CONTRACT REVISIONS 680,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 50,000.000 1,870.050

F A 0.000 0.00

1.00000 1,870.050 1,870.05

700-70011  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 120,000.000 0.000

F A 64,712.310 64,712.31

1.00000 64,712.310 64,712.31

700-70013  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A ON-THE-JOB TRAINEE 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0425 F/A QUALITY INCENTIVE PAYMENT (QC\QA) 190,000.000 0.000

F A 79,396.000 79,396.00

1.00000 79,396.000 79,396.00

700-70025  
 

0430 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0432 FORCED ACCOUNTS F/A FUEL COST ADJ  MCR LINE 2 25,000.000 9,501.990

F A 5,128.090 5,128.09

1.00000 14,630.080 14,630.08

700-70036  
 

0435 *F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $2,958,931.45 6,653,725.36CURRENT AMT 9,358,984.71 $$

CAT NO0300 C-22-BU 

0440 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500

EACH 0.000 0.00

46,142.80000 0.500 23,071.40

202-00020  
 

0445 *STRUCTURE EXCAVATION CMO #7 1,789.000 0.000

CY  0.000 0.00

7.18000 0.000 0.00

206-00000  
 

0446 STRUCTURE EXCAVATION CMO #7 438.000 438.000

CY  0.000 0.00

9.40000 438.000 4,117.20

206-00000  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0450 *STRUCTURE BACKFILL (CLASS 1) CMO #7 2,288.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0451 STRUCTURE BACKFILL (CLASS 1) CMO #7 608.000 0.000

CY  608.000 14,920.32

24.54000 608.000 14,920.32

206-00100  
 

0455 MECHANICAL REINFORCEMENT OF SOIL CMO #7 0.000 0.000

CY  0.000 0.00

42.90000 0.000 0.00

206-00360  
 

0456 MECHANICAL REINFORCEMENT OF SOIL CMO #7 550.000 0.000

CY  510.000 29,498.40

57.84000 510.000 29,498.40

206-00360  
 

0460 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000

TON 88.770 5,684.83

64.04000 88.770 5,684.83

403-33741  
 

0463 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 
THAN 10 FEET (CO7)

43.620 0.000

LF  0.000 0.00

46.81000 0.000 0.00

502-08375  
 

0464 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 1,001.580 1,001.580

LF  0.000 0.00

58.51000 1,001.580 58,602.45

502-08375  
 

0464 MATERIAL ALLOWANCE SP PILE (12.75 X 0.375IN) 0.000

LF  0.000 0.00

26.25000 0.000 0.00

0465 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 0.000 0.000

LF  0.000 0.00

46.14000 0.000 0.00

502-08375  
 

0466 STEEL PIPE PILING (12-3/4 X 0.375 INCH) PIPE PILE 
CUT-OFFS LESS THAN 10 FEET

0.000 0.000

LF  0.000 0.00

36.91000 0.000 0.00

502-08375  
 

0470 BLOCK FACING 3,251.000 0.000

SF  1,216.000 8,876.80

7.30000 1,216.000 8,876.80

504-04410  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0471 GROUND NAILED WALL CIP CMO #8 2,852.000 0.000

SF  2,852.000 61,774.32

21.66000 2,852.000 61,774.32

504-06100  
 

0475 *WATERPROOFING (MEMBRANE) 760.000 0.000

SY  516.000 4,128.00

8.00000 516.000 4,128.00

515-00120  
 

0480 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF  76.000 9,740.92

128.17000 76.000 9,740.92

518-01004  
 

0485 CONCRETE CLASS B 51.900 0.000

CY  51.900 14,421.97

277.88000 51.900 14,421.97

601-01000  
 

0490 *CONCRETE CLASS D (BRIDGE) DELETED BY CMO 7 0.000 0.000

CY  0.000 0.00

384.52000 0.000 0.00

601-03040  
 

0491 CONCRETE CLASS D (BRIDGE) CMO #7 269.000 183.000

CY  86.000 38,377.50

446.25000 269.000 120,041.25

601-03040  
 

0495 *REINFORCING STEEL 524.000 0.000

LB  490.000 352.80

0.72000 490.000 352.80

602-00000  
 

0500 *REINFORCING STEEL (EPOXY COATED) DELETED BY CMO 7 0.000 0.000

LB  0.000 0.00

0.82000 0.000 0.00

602-00020  
 

0501 REINFORCING STEEL (EPOXY COATED) CMO #7 58,670.000 37,720.000

LB  20,950.000 18,436.00

0.88000 58,670.000 51,629.60

602-00020  
 

0505 *VANE GRATE INLET SPECIAL 1.000 0.000

EACH 1.000 4,973.17

4,973.17000 1.000 4,973.17

604-25000  
 

0510 *BRIDGE RAIL TYPE 10M DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

82.03000 0.000 0.00

606-11030  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0511 BRIDGE RAIL TYPE 10M CMO #7 255.000 0.000

LF  255.000 26,999.40

105.88000 255.000 26,999.40

606-11030  
 

0515 *2 INCH ELECTRICAL CONDUIT DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

12.30000 0.000 0.00

613-00200  
 

0516 2 INCH ELECTRICAL CONDUIT CMO #7 132.000 75.000

LF  54.000 673.38

12.47000 129.000 1,608.63

613-00200  
 

0517 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 41.000

LF  0.000 0.00

18.83000 41.000 772.03

613-00100  
 

0520 *PRESTRESSED CONCRETE I (BT63) DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

158.94000 0.000 0.00

618-00163  
 

0521 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 379.000

LF  0.000 0.00

169.18000 379.000 64,119.22

618-00142  
 

CAT 0300 $238,857.81 505,332.71CURRENT AMT 581,470.02 $$

CAT NO0301 C-22-BV 

0525 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500

EACH 0.000 0.00

46,142.80000 0.500 23,071.40

202-00020  
 

0530 *STRUCTURE EXCAVATION CMO 7 0.000 0.000

CY  0.000 0.00

7.18000 0.000 0.00

206-00000  
 

0531 STRUCTURE EXCAVATION CMO #7 380.000 380.000

CY  0.000 0.00

9.40000 380.000 3,572.00

206-00000  
 

0535 *STRUCTURE BACKFILL (CLASS 1) CMO 7 0.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0536 STRUCTURE BACKFILL (CLASS 1) CMO #7 616.000 616.000

CY  0.000 0.00

24.54000 616.000 15,116.64

206-00100  
 

0540 MECHANICAL REINFORCEMENT OF SOIL CMO 7 0.000 0.000

CY  0.000 0.00

42.90000 0.000 0.00

206-00360  
 

0541 MECHANICAL REINFORCEMENT OF SOIL CMO #7 530.000 530.000

CY  0.000 0.00

57.84000 530.000 30,655.20

206-00360  
 

0545 *SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

45,000.00000 1.000 45,000.00

206-01783  
 

0550 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 81.710 81.710

TON 0.000 0.00

64.04000 81.710 5,232.71

403-33741  
 

0553 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 
THAN 10 FEET (CO7)

43.620 43.620

LF  0.000 0.00

46.81000 43.620 2,041.85

502-08375  
 

0554 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 912.150 912.150

LF  0.000 0.00

58.51000 912.150 53,369.90

502-08375  
 

0555 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) DELETED BY 
CMO 7

0.000 0.000

LF  0.000 0.00

46.14000 0.000 0.00

502-08375  
 

0556 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 
CUT-OFFS...DELETED BY CMO 7

0.000 0.000

LF  0.000 0.00

36.91000 0.000 0.00

502-08375  
 

0560 BLOCK FACING 3,251.000 0.000

SF  0.000 0.00

7.30000 0.000 0.00

504-04410  
 

0561 GROUND NAILED WALL CIP CMO #8 2,639.000 0.000

SF  2,639.000 57,160.74

21.66000 2,639.000 57,160.74

504-06100  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0565 *WATERPROOFING (MEMBRANE) 515.000 515.000

SY  0.000 0.00

8.00000 515.000 4,120.00

515-00120  
 

0570 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 76.000

LF  0.000 0.00

128.17000 76.000 9,740.92

518-01004  
 

0575 CONCRETE CLASS B 15.000 0.000

CY  0.000 0.00

277.88000 0.000 0.00

601-01000  
 

0580 *CONCRETE CLASS D (BRIDGE) DELETED BY CMO 7 0.000 0.000

CY  0.000 0.00

384.52000 0.000 0.00

601-03040  
 

0581 CONCRETE CLASS D (BRIDGE) CMO #7 273.000 273.000

CY  0.000 0.00

446.25000 273.000 121,826.25

601-03040  
 

0585 *REINFORCING STEEL 523.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00000  
 

0590 *REINFORCING STEEL (EPOXY COATED) DELETED BY CMO 7 0.000 0.000

LB  0.000 0.00

0.82000 0.000 0.00

602-00020  
 

0591 REINFORCING STEEL (EPOXY COATED) CMO #7 55,070.000 55,070.000

LB  0.000 0.00

0.88000 55,070.000 48,461.60

602-00020  
 

0595 *VANE GRATE INLET SPECIAL 1.000 1.000

EACH 0.000 0.00

4,973.17000 1.000 4,973.17

604-25000  
 

0600 *BRIDGE RAIL TYPE 10M DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

82.03000 0.000 0.00

606-11030  
 

0601 BRIDGE RAIL TYPE 10M CMO #7 255.000 255.000

LF  0.000 0.00

105.88000 255.000 26,999.40

606-11030  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0605 *2 INCH ELECTRICAL CONDUIT DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

12.30000 0.000 0.00

613-00200  
 

0606 2 INCH ELECTRICAL CONDUIT CMO #7 132.000 132.000

LF  0.000 0.00

12.47000 132.000 1,646.04

613-00200  
 

0607 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 41.000

LF  0.000 0.00

18.83000 41.000 772.03

613-00100  
 

0610 *PRESTRESSED CONCRETE I (BT63) DELETED BY CMO 7 0.000 0.000

LF  0.000 0.00

158.94000 0.000 0.00

618-00163  
 

0611 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 379.000

LF  0.000 0.00

169.18000 379.000 64,119.22

618-00142  
 

CAT 0301 $57,160.74 517,879.07CURRENT AMT 546,156.13 $$

CAT NO0302 C-22-I (MINOR) 

0615 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,152.37000 1.000 6,152.37

202-00500  
 

0620 *STRUCTURE EXCAVATION 130.000 130.000

CY  0.000 0.00

7.18000 130.000 933.40

206-00000  
 

0625 *STRUCTURE BACKFILL (CLASS 1) 112.000 112.000

CY  0.000 0.00

17.54000 112.000 1,964.48

206-00100  
 

0630 FILTER MATERIAL (CLASS A) 55.000 55.000

CY  0.000 0.00

87.16000 55.000 4,793.80

206-00510  
 

0635 *CONCRETE CLASS D (BOX CULVERT) 72.000 72.000

CY  0.000 0.00

410.16000 72.000 29,531.52

601-03030  
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PCN: 14838-BID    ESTIMATE RUN 10/13/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0009 14:05:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 C-22-I (MINOR) 

0640 *REINFORCING STEEL 11,292.000 11,292.000

LB  0.000 0.00

0.72000 11,292.000 8,130.24

602-00000  
 

CAT 0302 $0.00 51,505.81CURRENT AMT 51,505.81 $$

CAT NO0303 C-22M (MINOR) 

0645 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,152.37000 1.000 6,152.37

202-00500  
 

0650 *STRUCTURE EXCAVATION 84.000 84.000

CY  0.000 0.00

7.18000 84.000 603.12

206-00000  
 

0655 *STRUCTURE BACKFILL (CLASS 1) 148.000 148.000

CY  0.000 0.00

17.54000 148.000 2,595.92

206-00100  
 

0660 *CONCRETE CLASS D (BOX CULVERT) 81.000 81.000

CY  0.000 0.00

410.16000 81.000 33,222.96

601-03030  
 

0665 *REINFORCING STEEL 10,695.000 10,695.000

LB  0.000 0.00

0.72000 10,695.000 7,700.40

602-00000  
 

CAT 0303 $0.00 50,274.77CURRENT AMT 50,274.77 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0675 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0680 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 F/A PHONE SERVICE LONG DISTANCE 2,000.000 577.710

F A 95.440 95.44

1.00000 673.150 673.15

700-70220  
 

CAT 0400 $95.44 31,673.15CURRENT AMT 33,000.00 $$

PROJECT TOTAL 3,255,045.44 $ 7,810,390.87CURRENT AMT 10,621,391.44 $$


